

**SCHEDULE**

Year	2015		2016				2017				2018				2019				2020				2021				2022					
Quarter	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
Activity																																
Initial MIDURN outreach																																
Website development																																
<b>Wave 1 Implementation</b>																																
Initial project development																																
Interdisciplinary team creation																																
Planning																																
Public Outreach																																
Project evaluation & selection																																
Project-specific Benefits Cost Analysis																																
Preliminary Design																																
Environmental Review																																
Permitting/Agency Review																																
Final Design																																
Hiring of Contractor(s)																																
Construction & Implementation																																
<b>Wave 2 Implementation</b>																																
Initial project development																																
Interdisciplinary team creation																																
Planning																																
Public Outreach																																
Project evaluation & selection																																
Project-specific Benefits Cost Analysis																																
Preliminary Design																																
Environmental Review																																
Permitting/Agency Review																																
Final Design																																
Hiring of Contractor(s)																																
Construction & Implementation																																
Project completion																																
HUD Reporting																																